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1.  Pursuant to FAR 52.232-18, "Availability of Funds," and 52.232-22 "Limitation of Funds," Contract 
F33657-99-C-0021 is hereby modified to provide incremental funding totaling $2,500,000.00 for CLIN 
0021, 0022, 0023 and 0024. 
 
  
2.  As a result of paragraph 1, the contract is specifically modified as follows:  
 
 a.  Section B - SUPPLIES OR SERVICES 
     
 
 
 
 
   Qty Unit Price  
ITEM SUPPLIES OR SERVICES Purch Unit Total Item Amount  
 
0021  CLIN Change     
     +$0.00  
 Noun:  OPERATIONS AND MAINTENANCE (EXCEPT SECURITY 

GUARD FORCE SERVICES)(OPTION 15)  
 Total Item Amount:   $6,627,182.00  
 ACRN:   9  
 Contract type:   M - FIXED PRICE AWARD FEE  
 Start Date:   ASREQ  
 Completion Date:   30 JUN 2004  
 Descriptive Data:   

The Contractor shall perform Operations and Maintenance Services except 
Security Guard Force Services at Air Force Plant (AFP) 42, Palmdale California in 
accordance with the PWS, Sections C-A through C-E and Section C-1 as it applies 
to Sections C-A through C-E, dated 30 Apr 03 attached hereto as ATCH NR 1, 
Section J.  Except as otherwise provided under this contract, the Contractor shall 
furnish all necessary materials, facilities, personnel, and services to accomplish 
the required work.  The Contractor shall accomplish Plant Clearance Actions of 
Government Furnished Property (GFP) as directed by the Contracting Officer (CO).  
The price set forth above shall be paid to the Contractor in equal monthly 
payments upon submission of invoices, less any amount withheld by the CO.  The 
work shall cover the period of 0001 hours Pacific Time (PT), 1 Jul 03 through 2400 
hours PT, 30 Jun 04.  Pursuant to Section I, FAR Clause 52.232-18, Availability of 
Funds," the amount of funds obligated on this item is $5,665,478.00  for work 
through approximately 1 Mar 04 after incorporation of the wage adjustment..  
Pursuant to Section I, DFARS Clause 252.232-7007 Limitation of Government 
Obligation, this effort may be incrementally funded.  CLIN 0021 has been increased 
by $2,741/year (P00073) due to a location change for DRMO from Edwards AFB to 
Barstow, CA. CLIN 0021 has been increased by $584,745 (P00077) to increase 
manning by six Fire Fighters. 
 

 
002103  CLIN Establish   
 Noun:  Funding Info Only  
 ACRN:   BN +$1,698,000.00  
 PR/MIPR:  GENV0047200071 $1,698,000.00  
 Descriptive Data:   

Establish Funding in the Amount of $1,698,000.00 of ACRN BN. 
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   Qty Unit Price  
ITEM SUPPLIES OR SERVICES Purch Unit Total Item Amount  
 
0022  CLIN Change     
     +$0.00  
 Noun:  SECURITY GUARD FORCE SERVICES-OPERATIONS AND 

MAINTENANCE (OPTION 16)  
 Total Item Amount:   $2,977,757.00  
 ACRN:   9  
 Contract type:   M - FIXED PRICE AWARD FEE  
 Start Date:   01 JUL 2003  
 Completion Date:   30 JUN 2004  
 Descriptive Data:   

The contractor shall perform Operations and Maintenance-Security Guard Force 
Services at Air Force Plant (AFP) 42, Palmdale California in accordance with the 
PWS, Section C-F and Section C-1 as it applies to Section C-F, dated 30 April 03, 
attached hereto as ATCH NR 1, Section J. Except as otherwise provided under this 
contract, the Contractor shall furnish all necessary materials, facilities, personnel 
and services to accomplish the required work.  The price set forth above shall be 
paid to the Contractor in equal semi-monthly payments upon submission of 
invoices less any amount withheld by the CO.  The work shall cover the period of 
0001 hours Pacific Time (PT), 1 Jul 03 through 2400 hours PT, 30 Jun 04.  Pursuant 
to Section I, Far Clause 52.232-18, Availability of Funds, "the amount of funds 
obligated on this item is $2,545,625.00 for work through approximately 1 Mar 04 
after incorporation of the wage adjustment.   Pursuant to Section I, DFARS Clause 
252.232-7007 Limitation of Government Obligation, this effort may be incrementally 
funded.   
 
 
 
 

 
002203  CLIN Establish   
 Noun:  Funding Info Only  
 ACRN:   BN +$590,500.00  
 PR/MIPR:  GENV0047200071 $590,500.00  
 Descriptive Data:   

Establish Funding in the Amount of $590,500.00 of ACRN BN. 
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   Qty Unit Price  
ITEM SUPPLIES OR SERVICES Purch Unit Total Item Amount  
 
0023  CLIN Change    $1,000,000.00  
   Lot +$0.00  
 Noun:  MATERIALS, SUPPLIES, UTILITIES, AND EQUIPMENT 

(OPTION 17)  
 Total Quantity:   1  
 Total Item Amount:   $1,000,000.00  
 ACRN:   9  
 NSN:   N - Not Applicable  
 Contract type:   S - COST  
 Inspection:   SOURCE  
 Acceptance:   SOURCE  
 FOB:  SOURCE  
 Descriptive Data:   

The Contractor shall provide materials, supplies, parts, equipment and utilities in 
support of the work called for under CLINs 0021 and 0022 above, in accordance 
with the PWS dated 30 Apr 03, Atch Nr 1 Section J hereto as deemed necessary by 
the ACO in an amount not to exceed $1,000,000.00 and in accordance with Special 
Contract Requirements (Section H) AFMCPK-H8, "Provision for Materials, Supplies, 
Parts, Utilities and Equipment."  Such amount shall not be exceeded without the 
prior written approval of the ACO.  The Contractor shall not include profit/fee or 
General and Administrative (G&A) costs in any of the amounts billed against this 
CLIN 0023.  Invoices shall be submitted monthly based on incurred costs.  The 
period of performance shall be identical to CLIN 0021.  Pursuant to Section I, FAR 
Clause 52.232-22 "Limitation of Funds," $856,049.74  is obligated for this work.     
 
. 
 

 
002303  CLIN Establish   
 Noun:  Funding Info Only  
 ACRN:   BN +$180,945.00  
 PR/MIPR:  GENV0047200071 $180,945.00  
 Descriptive Data:   

Establish Funding in the Amount of $180,945.00 of ACRN BN. 
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   Qty Unit Price  
ITEM SUPPLIES OR SERVICES Purch Unit Total Item Amount  
 
0024  CLIN Change    $190,000.00  
   Lot +$0.00  
 Noun:  WORK REQUESTS (OPTION 18)  
 Total Quantity:   1  
 Total Item Amount:   $190,000.00  
 ACRN:   9  
 NSN:   N - Not Applicable  
 Contract type:   S - COST  
 Inspection:   SOURCE  
 Acceptance:   SOURCE  
 FOB:  SOURCE  
 Descriptive Data:   

The Contractor shall accomplish work over and above the work called for under 
CLIN 0021 and 0022 by means of Work Requests to be issued by and at the sole 
option of the ACO, in total amount not to exceed $190,000.00 and in accordance 
with Section H paragraph AFMCPK-H6 "Work Requests."  Such amount shall not 
be exceeded without the prior written approval of the ACO.  The Contractor shall 
not include profit/fee in any amounts billed against this CLIN.  The Government is 
not obligated to issue any such work requests.  Invoices shall be submitted by the 
Contractor after acceptance by the Government covering each Work Request.  The 
period of performance shall be identical to CLIN 0021.  Pursuant to Section I FAR 
Clause 52.232-22 "Limitation of Funds $162,643.00 is obligated at this time. 
 
 
 

 
002403  CLIN Establish   
 Noun:  Funding Info Only  
 ACRN:   BN +$30,555.00  
 PR/MIPR:  GENV0047200071 $30,555.00  
 Descriptive Data:   

Establish Funding in the Amount of $30,555.00 of ACRN BN. 
 
 
  
 
 
 
 
 
 
             b.  SECTION G - CONTRACT ADMINISTRATION/PAYMENT DATA: 
 
                        (1)   ACRN BN is established at $2,500,000.00 
 
  (3)  A recapitulation of all ACRNs associated with this contract is included in a reviewed  
                          Attachment 8 to Section J.     
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      Obligation  
ACRN Appropriation/Lmt Subhead/Supplemental Accounting Data Amount  
 
BN ACRN Establish    $2,500,000.00  
 57   43400  304 4720 291062 020000 57000 78011F 503000 F03000  
 New ACRN Amount:   $2,500,000.00  
  Funding breakdown:  On CLIN 002103:   +$1,698,000.00  
    On CLIN 002203:   +$590,500.00  
    On CLIN 002303:   +$180,945.00  
    On CLIN 002403:   +$30,555.00  
 PR/MIPR:   GENV0047200071  $2,500,000.00  
 Descriptive data:  

PR Complete 
 
ERMA# TTQK04CM01 

 
 
 
 c.  The following clauses are changed in Section I: 
FAR 52.232-19 AVAILABILITY OF FUNDS FOR THE NEXT FISCAL YEAR  (Apr 1984)  
 Date '01 MAR 2004' 
  Date '01 MAR 2004' 
                               
DFARS 252.232-7007 LIMITATION OF GOVERNMENT'S OBLIGATION  (Aug 1993)  
(a)   Contract line item(s) 00021 through 0024 are incrementally funded.   For these item (s), the sum of 
$9,229,795.74 of the total price is presently available for payment and allotted to this contract.   An 
allotment schedule is set forth in paragraph (i) of this clause. 
  
 (b)   For item(s) identified in paragraph (a) of this clause, the Contractor agrees to perform up to 
the point at which the total amount payable by the Government, including reimbursement in the event of 
termination of those item(s) for the Government's convenience, approximates the total amount currently 
allotted to the contract.  The Contractor will not be obligated to continue work on those item(s) beyond 
that point.  The Government will not be obligated in any event to reimburse the Contractor in excess of 
the amount allotted to the contract for those item(s) regardless of anything to the contrary in the clause 
entitled "Termination for Convenience of the Government."   As used in this clause, the total amount 
payable by the Government in the event of termination of applicable contract line item(s) for convenience 
includes costs, profit, and estimated termination settlement costs for those item(s). 
  
 (c)   Notwithstanding the dates specified in the allotment schedule in paragraph (i) of this clause, 
the Contractor will notify the Contracting Officer in writing at least ninety days prior to the date when, in 
the Contractor's best judgment, the work will reach the point at which the total amount payable by the 
Government, including any cost for termination for convenience, will approximate 85 percent of the total 
amount then allotted to the contract for performance of the applicable item(s).  The notification will state 
(1) the estimated date when that point will be reached and (2) an estimate of additional funding, if any, 
needed to continue performance of applicable line items up to the next scheduled date for allotment of 
funds identified in paragraph (i) of this clause, or to a mutually agreed upon substitute date.  The 
notification will also advise the Contracting Officer of the estimated amount of additional funds that will be 
required for the timely performance of the item(s) funded pursuant to this clause, for a subsequent period 
as may be specified in the allotment schedule in paragraph (i) of this clause or otherwise agreed to by the 
parties.   If after such notification additional funds are not allotted by the date identified in the Contractor's 
notification, or by an agreed substitute date, the Contracting Officer will terminate any item(s) for which 
additional funds have not been allotted, pursuant to the clause of this contract entitled "Termination for 
Convenience of the Government." 
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 (d)   When additional funds are allotted for continued performance of the contract line item(s) 
identified in paragraph (a) of this clause, the parties will agree as to the period of contract performance 
which will be covered by the funds.  The provisions of paragraphs (b) through (d) of this clause will apply 
in like manner to the additional allotted funds and agreed substitute date, and the contract will be modified 
accordingly. 
 
 (e)   If, solely by reason of failure of the Government to allot additional funds, by the dates 
indicated below, in amounts sufficient for timely performance of the contract line item(s) identified in 
paragraph (a) of this clause, the Contractor incurs additional costs or is delayed in the performance of the 
work under this contract and if additional funds are allotted, an equitable adjustment will be made in the 
price or prices (including appropriate target, billing, and ceiling prices where applicable) of the item(s), or 
in the time of delivery, or both.   Failure to agree to any such equitable adjustment hereunder will be a 
dispute concerning a question of fact within the meaning of the clause entitled "Disputes." 
  
 (f)  The Government may at any time prior to termination allot additional funds for the 
performance of the contract line item(s) identified in paragraph (a) of this clause. 
  
 (g)  The termination provisions of this clause do not limit the rights of the Government under the 
clause entitled "Default."  The provisions of this clause are limited to the work and allotment of funds for 
the contract line item(s) set forth in paragraph (a) of this clause.  This clause no longer applies once the 
contract is fully funded except with regard to the rights or obligations of the parties concerning equitable 
adjustments negotiated under paragraphs (d) or (e) of this clause.  
  
 (h)   Nothing in this clause affects the rights of the Government to terminate this contract pursuant 
to the clause of this contract entitled "Termination for Convenience of the Government."   
  
 (i)  The parties contemplate that the Government will allot funds to this contract in accordance 
with the following schedule: 
 
  
Exercise of Option Period 3  $3,827,503   
28-Jul-03    $1,770,125   
1-Sep-03       $191,540   
15-Sep-03       $909,120   
26-Sep-03         $40,975   
29-Sep-03         $10,773   
03-Nov-03          $5,259 
12-Dec-03    $2,500,000   
4-Feb-04    $1,500,000   
1-Apr-04       $396,644   
Total Funding    $10,794,939 
                              <end of clause> 
 
 
 
 d.  The following attachment/exhibit(s) are modified in Section J: 
  
Attachment 8  Funding Recapitulation by ACRN 
 
3.  All other contract terms and conditions remain unchanged and in full force and effect as a result of this 
modification. 
 
 
 
                          
 



Funding  Recapitulation by ACRN
12/11/2003

F33657-99-C-0021, P00078
Section J

Attachment 8

P0000# CLIN
SubCLIN/     

Info SubLine Date CLIN Value Change
CLIN Obligation 

Amount ACRN
Cumulative ACRN 

Total
Cumulative Contract Value 

Total
Cumulative Contract 

Obligation Total

P00001 0001 15-Jun-00 $30,600.00 $30,600.00 AA $30,600.00 $30,600.00 $30,600.00

P00002 0002 00201 31-Jul-00 $5,690,509.00 $1,456,231.00 AB $1,456,231.00 $5,721,109.00 $1,486,831.00

P00002 0002 00202 31-Jul-00 $792,714.00 AC $792,714.00 $5,721,109.00 $2,279,545.00

P00002 0003 00301 31-Jul-00 $2,706,173.00 $696,464.00 AB $2,152,695.00 $8,427,282.00 $2,976,009.00

P00002 0003 00302 31-Jul-00 $373,041.00 AC $1,165,755.00 $8,427,282.00 $3,349,050.00

P00002 0005 00501 31-Jul-00 $810,000.00 $329,633.00 AB $2,482,328.00 $9,237,282.00 $3,678,683.00

P00002 0006 00601 31-Jul-00 $190,000.00 $77,000.00 AB $2,559,328.00 $9,427,282.00 $3,755,683.00

P00002 0007 00701 31-Jul-00 $240,754.00 $95,148.00 AB $2,654,476.00 $9,668,036.00 $3,850,831.00

P00002 0008 00801 31-Jul-00 $240,754.00 $95,148.00 AB $2,749,624.00 $9,908,790.00 $3,945,979.00

P00003 0042 21-Sep-00 $46,800.00 $10,000.00 AD $10,000.00 $9,955,590.00 $3,955,979.00

P00004 0006 00601 21-Sep-00 $0.00 $75,230.00 AB $2,824,854.00 $9,955,590.00 $4,031,209.00

P00005 8-Nov-00 $0.00 $0.00 $9,955,590.00 $4,031,209.00

P00006 0043 29-Sep-00 $1,600.00 $1,600.00 AE $1,600.00 $9,957,190.00 $4,032,809.00

P00007 0005 00501 29-Sep-00 $0.00 $100,000.00 AB $2,924,854.00 $9,957,190.00 $4,132,809.00

P00008 0044 30-Oct-00 $287,000.00 $287,000.00 AF $287,000.00 $10,244,190.00 $4,419,809.00

P00009 0002 00203 22-Nov-00 $0.00 $1,170,000.00 AG $1,170,000.00 $10,244,190.00 $5,589,809.00

P00009 0003 00303 22-Nov-00 $0.00 $555,000.00 AG $1,725,000.00 $10,244,190.00 $6,144,809.00

P00009 0005 00502 22-Nov-00 $0.00 $47,575.00 AG $1,772,575.00 $10,244,190.00 $6,192,384.00

P00009 0007 00702 22-Nov-00 $0.00 $49,500.00 AG $1,822,075.00 $10,244,190.00 $6,241,884.00

P00009 0008 00802 22-Nov-00 $0.00 $49,500.00 AG $1,871,575.00 $10,244,190.00 $6,291,384.00

P00010 0003 00304 28-Nov-00 $0.00 $130,000.00 AH $130,000.00 $10,244,190.00 $6,421,384.00

P00011 0002 00203 22-Jan-01 $0.00 $2,271,564.00 AG $4,143,139.00 $10,244,190.00 $8,692,948.00

1
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P0000# CLIN
SubCLIN/     

Info SubLine Date CLIN Value Change
CLIN Obligation 

Amount ACRN
Cumulative ACRN 

Total
Cumulative Contract Value 

Total
Cumulative Contract 

Obligation Total

P00011 0003 00303 22-Jan-01 $0.00 $951,668.00 AG $5,094,807.00 $10,244,190.00 $9,644,616.00

P00011 0005 00502 22-Jan-01 $0.00 $332,792.00 AG $5,427,599.00 $10,244,190.00 $9,977,408.00

P00011 0006 00602 22-Jan-01 $0.00 $37,770.00 AG $5,465,369.00 $10,244,190.00 $10,015,178.00

P00011 0007 00702 22-Jan-01 $0.00 $96,106.00 AG $5,561,475.00 $10,244,190.00 $10,111,284.00

P00011 0008 00802 22-Jan-01 $0.00 $96,106.00 AG $5,657,581.00 $10,244,190.00 $10,207,390.00

P00012 19-Mar-01 $0.00 $0.00 $10,244,190.00 $10,207,390.00

P00013 0040 004001 29-Mar-01 $116,733.00 $116,733.00 AJ $116,733.00 $10,360,923.00 $10,324,123.00

P00013 0040 004002 29-Mar-01 $18,571.00 $18,571.00 AK $18,571.00 $10,379,494.00 $10,342,694.00

P00014 0045 9-Apr-01 $1,000.00 $1,000.00 AM $1,000.00 $10,380,494.00 $10,343,694.00

P00015 0046 23-Apr-01 $4,929.00 $4,929.00 AL $4,929.00 $10,385,423.00 $10,348,623.00

P00016 20-Jun-01 $0.00 $0.00 $10,385,423.00 $10,348,623.00

P00017 0047 $8,564.00 $8,564.00 AP $8,564.00 $10,393,987.00 $10,357,187.00

P00018 29-Jun-00 $0.00 $0.00 $10,393,987.00 $10,357,187.00

P00019 0009 29-Jun-00 $6,006,242.00 $16,400,229.00 $10,357,187.00

P00019 0009 000901 29-Jun-00 $1,005,177.00 AN $1,005,177.00 $16,400,229.00 $11,362,364.00

P00019 0009 000902 29-Jun-00 $1,697,632.00 AG $7,355,213.00 $16,400,229.00 $13,059,996.00

P00019 0010 29-Jun-00 $2,955,600.00 $1,355,143.00 AG $8,710,356.00 $19,355,829.00 $14,415,139.00

P00019 0011 29-Jun-00 $810,000.00 $374,896.00 AG $9,085,252.00 $20,165,829.00 $14,790,035.00

P00019 0012 29-Jun-00 $190,000.00 $90,626.00 AG $9,175,878.00 $20,355,829.00 $14,880,661.00

P00019 0013 29-Jun-00 $262,310.00 $120,269.00 AG $9,296,147.00 $20,618,139.00 $15,000,930.00

P00019 0014 29-Jun-00 $262,310.00 $120,269.00 AG $9,416,416.00 $20,880,449.00 $15,121,199.00

P00020 0039 0039AA 28-Sep-01 $46,475.00 $46,475.00 AP $55,039.00 $20,926,924.00 $15,167,674.00

2
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P0000# CLIN
SubCLIN/     

Info SubLine Date CLIN Value Change
CLIN Obligation 

Amount ACRN
Cumulative ACRN 

Total
Cumulative Contract Value 

Total
Cumulative Contract 

Obligation Total

P00021 6-Aug-01 $0.00 $20,926,924.00 $15,167,674.00

P00022 0042 004202 26-Jul-01 $15,000.00 AQ $15,000.00 $20,926,924.00 $15,182,674.00

P00024 0009 000902 24-Sep-01 $400,000.00 AG $9,816,416.00 $20,926,924.00 $15,582,674.00

P00024 0010 24-Sep-01 $125,000.00 AG $9,941,416.00 $20,926,924.00 $15,707,674.00

P00024 0011 24-Sep-01 $239,695.00 AG $10,181,111.00 $20,926,924.00 $15,947,369.00

P00024 0012 001201 24-Sep-01 $55,000.00 AG $10,236,111.00 $20,926,924.00 $16,002,369.00

P00024 0012 001202 24-Sep-01 $9,321.00 AR $9,321.00 $20,926,924.00 $16,011,690.00

P00024 0013 24-Sep-01 $11,000.00 AG $10,247,111.00 $20,926,924.00 $16,022,690.00

P00024 0014 24-Sep-01 $11,000.00 AG $10,258,111.00 $20,926,924.00 $16,033,690.00

P00025 0048 27-Sep-01 $319,686.00 $319,686.00 AK $338,257.00 $21,246,610.00 $16,353,376.00

P00026 0011 28-Sep-01 $11,000.00 AG $10,269,111.00 $21,246,610.00 $16,364,376.00

P00027 12-Oct-01 $0.00 $21,246,610.00 $16,364,376.00

P00028 0009 000902 6-Nov-01 $1,171,737.00 $142,031.00 AG $10,411,142.00 $22,418,347.00 $16,506,407.00

P00028 0010 6-Nov-01 $30,008.00 ($130,484.00) AG $10,280,658.00 $22,448,355.00 $16,375,923.00

P00028 0011 6-Nov-01 $0.00 AG $10,280,658.00 $22,448,355.00 $16,375,923.00

P00028 0012 001201 6-Nov-01 $11,313.00 AG $10,291,971.00 $22,448,355.00 $16,387,236.00

P00028 0013 6-Nov-01 $2,788.00 ($11,430.00) AG $10,280,541.00 $22,451,143.00 $16,375,806.00

P00028 0014 6-Nov-01 $2,788.00 ($11,430.00) AG $10,269,111.00 $22,453,931.00 $16,364,376.00

P00030 0002 000203 29-Nov-01 ($14,281.00) ($14,281.00) AG $10,254,830.00 $22,439,650.00 $16,350,095.00

P00030 0009 000903 29-Nov-01 $539,000.00 AS $539,000.00 $22,439,650.00 $16,889,095.00

P00030 0010 29-Nov-01 ($1,349,659.00) AG $8,905,171.00 $22,439,650.00 $15,539,436.00

P00030 0010 001001 29-Nov-01 $1,349,659.00 AG $10,254,830.00 $22,439,650.00 $16,889,095.00

3
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P0000# CLIN
SubCLIN/     

Info SubLine Date CLIN Value Change
CLIN Obligation 

Amount ACRN
Cumulative ACRN 

Total
Cumulative Contract Value 

Total
Cumulative Contract 

Obligation Total

P00030 0010 001002 29-Nov-01 $224,000.00 AS $763,000.00 $22,439,650.00 $17,113,095.00

P00030 0011 29-Nov-01 ($625,591.00) AG $9,629,239.00 $22,439,650.00 $16,487,504.00

P00030 0011 001101 29-Nov-01 $625,591.00 AG $10,254,830.00 $22,439,650.00 $17,113,095.00

P00030 0011 001102 29-Nov-01 $104,741.00 AS $867,741.00 $22,439,650.00 $17,217,836.00

P00030 0012 001201 29-Nov-01 $14,281.00 AG $10,269,111.00 $22,439,650.00 $17,232,117.00

P00030 0012 001203 29-Nov-01 $9,459.00 AS $877,200.00 $22,439,650.00 $17,241,576.00

P00030 0013 29-Nov-01 ($119,839.00) AG $10,149,272.00 $22,439,650.00 $17,121,737.00

P00030 0013 001301 29-Nov-01 $119,839.00 AG $10,269,111.00 $22,439,650.00 $17,241,576.00

P00030 0013 001302 29-Nov-01 $19,900.00 AS $897,100.00 $22,439,650.00 $17,261,476.00

P00030 0014 29-Nov-01 ($119,839.00) AG $10,149,272.00 $22,439,650.00 $17,141,637.00

P00030 0014 001401 29-Nov-01 $119,839.00 AG 10,269,111.00 $22,439,650.00 $17,261,476.00

P00030 0014 001402 29-Nov-01 $19,900.00 AS 917,000.00 $22,439,650.00 $17,281,376.00

P00031 0009 000903 8-Jan-02 $653,359.00 AS 1,570,359.00 $22,439,650.00 $17,934,735.00

P00031 0010 001002 8-Jan-02 $277,112.00 AS 1,847,471.00 $22,439,650.00 $18,211,847.00

P00031 0011 001102 8-Jan-02 $79,668.00 AS 1,927,139.00 $22,439,650.00 $18,291,515.00

P0031 0012 001201 8-Jan-02 ($112,473.00) AG 10,156,638.00 $22,439,650.00 $18,179,042.00

P00031 0012 001203 8-Jan-02 $112,473.00 AS 2,039,612.00 $22,439,650.00 $18,291,515.00

P00031 0013 001302 8-Jan-02 $23,694.00 AS 2,063,306.00 $22,439,650.00 $18,315,209.00

P00031 0014 001402 8-Jan-02 $23,694.00 AS 2,087,000.00 $22,439,650.00 $18,338,903.00

P00031 0049 004901 8-Jan-02 $112,473.00 $112,473.00 AG 10,269,111.00 $22,552,123.00 $18,451,376.00

P00031 0049 004902 8-Jan-02 $20,000.00 $20,000.00 AS 2,107,000.00 $22,572,123.00 $18,471,376.00

P00023 0051 25-Jan-02 $532,000.00 $532,000.00 AU 532,000.00 $23,104,123.00 $19,003,376.00
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P00032 0050 6-Feb-02 $7,000.00 $7,000.00 AT 7,000.00 $23,111,123.00 $19,010,376.00

P00033 0009 000903 13-Feb-02 $1,832,997.00 AS $3,919,997.00 $23,111,123.00 $20,843,373.00

P00033 0010 001002 13-Feb-02 $627,200.00 AS $4,547,197.00 $23,111,123.00 $21,470,573.00

P00033 0010 001003 13-Feb-02 $130,000.00 AW 130,000.00 $23,111,123.00 $21,600,573.00

P00033 0011 001102 13-Feb-02 $223,178.00 $223,178.00 AS $4,770,375.00 $23,334,301.00 $21,823,751.00

P00033 0012 001202 13-Feb-02 ($9,321.00) AR $0.00 $23,334,301.00 $21,814,430.00

P00033 0012 001203 13-Feb-02 $9,321.00 AS $4,779,696.00 $23,334,301.00 $21,823,751.00

P00033 0013 001302 13-Feb-02 $68,125.00 AS $4,847,821.00 $23,334,301.00 $21,891,876.00

P00033 0014 001402 13-Feb-02 $68,125.00 AS $4,915,946.00 $23,334,301.00 $21,960,001.00

P00033 0049 004902 13-Feb-02 ($6,946.00) ($6,946.00) AS $4,909,000.00 $23,327,355.00 $21,953,055.00

P00033 0052 005201 13-Feb-02 $73,761.00 $73,761.00 AV $73,761.00 $23,401,116.00 $22,026,816.00

P00033 0052 005202 13-Feb-02 $9,321.00 $9,321.00 AR 9,321.00 $23,410,437.00 $22,036,137.00

P00034 0053 005301 29-Mar-02 $356,146.00 $356,146.00 AK 694,403.00 $23,766,583.00 $22,392,283.00

P00034 0053 005302 29-Mar-02 $30,969.00 $30,969.00 AX 30,969.00 $23,797,552.00 $22,423,252.00

P00035 0009 000903 25-Apr-02 $907,783.00 AS $5,816,783.00 $23,797,552.00 $23,331,035.00

P00035 0010 001002 25-Apr-02 $377,637.00 AS $6,194,420.00 $23,797,552.00 $23,708,672.00

P00035 0013 001302 25-Apr-02 $33,540.00 AS $6,227,960.00 $23,797,552.00 $23,742,212.00

P00035 0014 001402 25-Apr-02 $33,540.00 AS $6,261,500.00 $23,797,552.00 $23,775,752.00

P00035 0052 005201 25-Apr-02 $25,835.00 $25,835.00 AV $99,596.00 $23,823,387.00 $23,801,587.00

P00036 Admin- Fix Fund Cite 25-Apr-02 $23,823,387.00 $23,801,587.00

P00037 0012 001201 31-May-02 $6,496.00 AG $10,275,607.00 $23,823,387.00 $23,808,083.00

P00037 0012 001203 31-May-02 ($6,946.00) AS $6,254,554.00 $23,823,387.00 $23,801,137.00
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P00037 0012 001203 31-May-02 $450.00 AS $6,255,004.00 $23,823,387.00 $23,801,587.00

P00037 0049 004901 31-May-02 ($6,496.00) AG 10,269,111.00 $23,823,387.00 $23,795,091.00

P00037 4902 004902 31-May-02 $450.00 $6,946.00 AS 6,261,950.00 $23,823,837.00 $23,802,037.00

P00038 0054 0054 $590,000.00 $590,000.00 AY 590,000.00 $24,413,837.00 $24,392,037.00

P00039 0006 00602 25-Jul-02 ($4,311.57) ($4,311.57) AG 10,264,799.43 $24,409,525.43 $24,387,725.43

P00039 0042 25-Jul-02 $0.00 $0.00 $24,409,525.43 $24,387,725.43

P00039 0045 25-Jul-02 ($1,000.00) ($1,000.00) AM 0.00 $24,408,525.43 $24,386,725.43

P00039 0050 25-Jul-02 ($5,000.00) ($5,000.00) AT 2,000.00 $24,403,525.43 $24,381,725.43

P00040 0015 001501 28-Jun-02 $5,973,639.00 $526,371.00 AS $6,788,321.00 $30,377,164.43 $24,908,096.43

P00040 0015 001502 28-Jun-02 $789,995.00 AZ $789,995.00 $30,377,164.43 $25,698,091.43

P00040 0016 001601 28-Jun-02 $2,962,830.00 $329,111.00 AS $7,117,432.00 $33,339,994.43 $26,027,202.43

P00040 0016 001602 28-Jun-02 $323,889.00 AZ 1,113,884.00 $33,339,994.43 $26,351,091.43

P00040 0017 28-Jun-02 $810,000.00 $432,793.00 AS $7,550,225.00 $34,149,994.43 $26,783,884.43

P00040 0018 28-Jun-02 $190,000.00 $95,000.00 AS $7,645,225.00 $34,339,994.43 $26,878,884.43

P00040 0049 004902 28-Jun-02 ($20,000.00) ($20,000.00) AS 7,625,225.00 $34,319,994.43 $26,858,884.43

P00041 0055 12-Aug-02 $20,000.00 $20,000.00 BA 20,000.00 $34,339,994.43 $26,878,884.43

P00042 13-Aug-02 $0.00 $34,339,994.43 $26,878,884.43

P00043 13-Aug-02 $0.00 $34,339,994.43 $26,878,884.43

P00044 0056 11-Sep-02 $20,000.00 $20,000.00 BB 20,000.00 $34,359,994.43 $26,898,884.43

P00045 0044 12-Sep-02 ($7,000.00) ($7,000.00) AF 280,000.00 $34,352,994.43 $26,891,884.43

P00045 0057 12-Sep-02 $7,000.00 $7,000.00 AF 287,000.00 $34,359,994.43 $26,898,884.43

P00046 0015 001501 16-Sep-02 $1,570,925.00 AS $9,196,150.00 $34,359,994.43 $28,469,809.43
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P00046 0016 001601 16-Sep-02 $779,000.00 AS $9,975,150.00 $34,359,994.43 $29,248,809.43

P00046 0018 16-Sep-02 $3,000.00 AS $9,978,150.00 $34,359,994.43 $29,251,809.43

P00047 0058 27-Sep-02 $343,484.00 $343,484.00 AX 374,453.00 $34,703,478.43 $29,595,293.43

P00048 0052 005201 24-Sep-02 $14,205.00 $14,205.00 AV 113,801.00 $34,717,683.43 $29,609,498.43

P00049 0015 001501 27-Sep-02 $48,000.00 AS $10,026,150.00 $34,717,683.43 $29,657,498.43

P00049 0016 001601 27-Sep-02 $24,000.00 AS $10,050,150.00 $34,717,683.43 $29,681,498.43

P00049 0017 27-Sep-02 $95,000.00 AS $10,145,150.00 $34,717,683.43 $29,776,498.43

P00049 0018 27-Sep-02 $5,200.00 AS $10,150,350.00 $34,717,683.43 $29,781,698.43

P00050 30-Sep-02 $0.00 $34,717,683.43 $29,781,698.43

P00051 0015 001503 14-Nov-02 $655,500.00 BC $655,500.00 $34,717,683.43 $30,437,198.43

P00051 0016 001603 14-Nov-02 $325,000.00 BC $980,500.00 $34,717,683.43 $30,762,198.43

P00051 0017 14-Nov-02 ($527,793.00) AS $9,622,557.00 $34,717,683.43 $30,234,405.43

P00051 0017 001701 14-Nov-02 $527,793.00 AS $10,150,350.00 $34,717,683.43 $30,762,198.43

P00051 0017 001702 14-Nov-02 $118,500.00 BC $1,099,000.00 $34,717,683.43 $30,880,698.43

P00051 0018 14-Nov-02 ($103,200.00) AS $10,047,150.00 $34,717,683.43 $30,777,498.43

P00051 0018 001801 14-Nov-02 $103,200.00 AS 10,150,350.00 $34,717,683.43 $30,880,698.43

P00051 0018 001802 14-Nov-02 $11,000.00 BC $1,110,000.00 $34,717,683.43 $30,891,698.43

P00052 0015 001503 24-Dec-02 $1,794,168.00 $1,115,000.00 BC $2,225,000.00 $36,511,851.43 $32,006,698.43

P00052 0016 001603 24-Dec-02 $226,462.00 $150,000.00 BC $2,375,000.00 $36,738,313.43 $32,156,698.43

P00052 0018 001802 24-Dec-02 $5,000.00 BC $2,380,000.00 $36,738,313.43 $32,161,698.43

P00053 0059 3-Feb-03 $5,000.00 $5,000.00 BD $5,000.00 $36,743,313.43 $32,166,698.43

P00053 0060 3-Feb-03 $2,500.00 $2,500.00 BE 2,500.00 $36,745,813.43 $32,169,198.43
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P00054 13-Jan-03 $0.00 $36,745,813.43 $32,169,198.43

P00055 0015 001503 4-Feb-03 $965,000.00 BC $3,345,000.00 $36,745,813.43 $33,134,198.43

P00055 0016 001603 4-Feb-03 $397,300.00 BC $3,742,300.00 $36,745,813.43 $33,531,498.43

P00055 0018 001802 4-Feb-03 $17,700.00 BC $3,760,000.00 $36,745,813.43 $33,549,198.43

P00056  Admin - Correct Pr 27-Feb-03 $0.00 $36,745,813.43 $33,549,198.43

P00057 0015 001503 20-Mar-03 $1,808,693.00 BC $5,568,693.00 $36,745,813.43 $35,357,891.43

P00057 0016 001603 20-Mar-03 $743,000.00 BC $6,311,693.00 $36,745,813.43 $36,100,891.43

P00057 0017 001702 20-Mar-03 $163,707.00 BC $6,475,400.00 $36,745,813.43 $36,264,598.43

P00057 0018 001802 20-Mar-03 $53,100.00 BC $6,528,500.00 $36,745,813.43 $36,317,698.43

P00058 0059 11-Apr-03 $5,000.00 $5,000.00 BD $10,000.00 $36,750,813.43 $36,322,698.43

P00059 0061 006101 30-Apr-03 $298,000.00 $298,000.00 AX 9,494,150.00 $37,048,813.43 $36,620,698.43

P0059 0061 006102 30-Apr-03 $74,359.00 $74,359.00 BF $74,359.00 $37,123,172.43 $36,695,057.43

P00060 0015 001503 30-Apr-03 $288,323.00 BC $6,816,823.00 $36,750,813.43 $36,983,380.43

P00060 0016 001603 30-Apr-03 $117,992.00 BC 6,934,815.00 $36,750,813.43 $37,101,372.43

P00061 0021 002101 27-Jun-03 $6,039,696.00 $1,302,301.00 BC 8,237,116.00 $42,790,509.43 $38,403,673.43

P00061 0021 002102 27-Jun-03 $1,005,177.00 BH 1,005,177.00 $42,790,509.43 $39,408,850.43

P00061 0022 27-Jun-03 $2,977,757.00 $1,127,925.00 BC 9,365,041.00 $45,768,266.43 $40,536,775.43

P00061 0023 27-Jun-03 $810,000.00 $309,500.00 BC 9,674,541.00 $46,578,266.43 $40,846,275.43

P00061 0024 27-Jun-03 $190,000.00 $72,600.00 BC $9,747,141.00 $46,768,266.43 $40,918,875.43

P00062 0062 24-Jun-03 $263,000.00 $263,000.00 BG $263,000.00 $47,031,266.43 $41,181,875.43

P00063 13-Jun-03 $0.00 $0.00 $47,031,266.43 $41,181,875.43

P00064 0063 27-Jun-03 $2,000.00 $2,000.00 BJ $2,000.00 $47,033,266.43 $41,183,875.43
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P00065 30-Jun-03 $0.00 $0.00 $47,033,266.43 $41,183,875.43

P00066 16-Jul-03 $0.00 $0.00 $47,033,266.43 $41,183,875.43

P00067 0021 002101 28-Jul-03 $0.00 $1,067,250.00 BC $10,814,391.00 $47,033,266.43 $42,251,125.43

P00067 0022 28-Jul-03 $0.00 $526,000.00 BC $11,340,391.00 $47,033,266.43 $42,777,125.43

P00067 0023 28-Jul-03 $0.00 $143,250.00 BC $11,483,641.00 $47,033,266.43 $42,920,375.43

P00067 0024 28-Jul-03 $0.00 $33,625.00 BC $11,517,266.00 $47,033,266.43 $42,954,000.43

P00068 0021 002102 8-Sep-03 $0.00 $115,750.00 BH $1,120,927.00 $47,033,266.43 $43,069,750.43

P00068 0022 8-Sep-03 $0.00 ($1,663,925.00) BC $9,853,341.00 $47,033,266.43 $41,405,825.43

P00068 0022 002201 8-Sep-03 $0.00 $1,663,925.00 BC $11,517,266.00 $47,033,266.43 $43,069,750.43

P00068 0022 002202 8-Sep-03 $0.00 $56,800.00 BH $1,177,727.00 $47,033,266.43 $43,126,550.43

P00068 0023 8-Sep-03 $0.00 ($452,750.00) BC $11,064,516.00 $47,033,266.43 $42,673,800.43

P00068 0023 002301 8-Sep-03 $0.00 $452,750.00 BC $11,517,266.00 $47,033,266.43 $43,126,550.43

P00068 0023 002302 8-Sep-03 $0.00 $15,400.00 BH $1,193,127.00 $47,033,266.43 $43,141,950.43

P00068 0024 8-Sep-03 $0.00 ($106,225.00) BC $11,411,041.00 $47,033,266.43 $43,035,725.43

P00068 0024 002401 8-Sep-03 $0.00 $106,225.00 BC $11,517,266.00 $47,033,266.43 $43,141,950.43

P00068 0024 002402 8-Sep-03 $0.00 $3,590.00 BH 1,196,717.00 $47,033,266.43 $43,145,540.43

P00068 0064 8-Sep-03 $28,605.00 $28,605.00 BK 28,605.00 $47,061,871.43 $43,174,145.43

P00069 0065 006501 25-Sep-03 $385,288.00 $385,288.00 BF 459,647.00 $47,447,159.43 $43,559,433.43

P00070 0021 002101 11-Sep-03 $474,000.00 BC $11,991,266.00 $47,447,159.43 $44,033,433.43

P00070 0022 002201 11-Sep-03 $234,000.00 BC $12,225,266.00 $47,447,159.43 $44,267,433.43

P00070 0023 002301 11-Sep-03 $186,220.00 BC $12,411,486.00 $47,447,159.43 $44,453,653.43

P00070 0024 002401 11-Sep-03 $14,900.00 BC $12,426,386.00 $47,447,159.43 $44,468,553.43
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P00070 0066 11-Sep-03 $2,000.00 $2,000.00 BL 2,000.00 $47,449,159.43 $44,470,553.43

P00071 0067 19-Sep-03 $10,000.00 $10,000.00 BD 20,000.00 $47,459,159.43 $44,480,553.43

P00072 0023 002301 29-Sep-03 $190,000.00 $40,975.00 BC $12,467,361.00 $47,649,159.43 $44,521,528.43

P00073 0015 001503 30-Sep-03 $3,216.00 $3,216.00 BC $12,470,577.00 $47,652,375.43 $44,524,744.43

P00073 0016 001603 30-Sep-03 ($13,989.00) ($13,989.00) BC $12,456,588.00 $47,638,386.43 $44,510,755.43

P00073 0021 002101 30-Sep-03 $2,741.00 $3,000.00 BC $12,459,588.00 $47,641,127.43 $44,513,755.43

P00073 0022 002201 30-Sep-03 $400.00 BC $12,459,988.00 $47,641,127.43 $44,514,155.43

P00073 0024 002401 30-Sep-03 $7,373.00 BC $12,467,361.00 $47,641,127.43 $44,521,528.43

P00074 0015 001503 3-Nov-03 ($5,259.74) ($5,259.74) BC $12,462,101.26 $47,635,867.69 $44,516,268.69

P00074 0023 002301 3-Nov-03 $5,259.74 BC $12,467,361.00 $47,635,867.69 $44,521,528.43

P00075 0068 3-Nov-03 $10,000.00 $10,000.00 BM $10,000.00 $47,645,867.69 $44,531,528.43

P00076 0023 002301 18-Nov-03 ($5,500.00) ($5,500.00) BC $12,461,861.00 $47,640,367.69 $44,526,028.43

P00077 0021 5-Dec-03 $584,745.00 $12,461,861.00 $48,225,112.69 $44,526,028.43

P00077 0023 002301 5-Dec-03 ($20,000.00) BC $12,441,861.00 $48,225,112.69 $44,506,028.43

P00077 0069 5-Dec-03 $20,000.00 $20,000.00 BC 12,461,861.00 $48,245,112.69 $44,526,028.43

P00078 0021 001203 $1,698,000.00 BN $1,698,000.00 $48,245,112.69 $46,224,028.43

P00078 0022 002203 $590,500.00 BN $2,288,500.00 $48,245,112.69 $46,814,528.43

P00078 0023 002303 $180,945.00 BN $2,469,445.00 $48,245,112.69 $46,995,473.43

P00078 0024 002403 $30,555.00 BN $2,500,000.00 $48,245,112.69 $47,026,028.43
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